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EQ Industrial Services, Inc.

Quick Facts

• EQ Holding (the parent company of EQ Industrial Services, 
Inc.) was founded in 1958

• EQ specializes in hazardous and non-hazardous waste 
management disposal

• EQ has the largest treatment facility capacities on the East 
Coast

• EQ owns and operates over 9 federal permitted RCRA 
Hazardous Waste Facilities throughout the East Coast

• EQ is the 23rd largest industrial waste management company 
in the country



EQ Industrial Services, Inc.
Preliminary Project Sequence

PHASE IPHASE I
•Site Mobilization of the West Site

–Utilities Hookup – both East and West Sites
–Support Facilities
–Access Roads
–Road Signage
–Boundary Surveying

•Initial Waste Classification Sampling

•Clearing of trees and brush of the West Site

•Soil Excavation and Loading Activities

•Post Excavation Sampling/Cleanup Confirmation

•Site Regrading

•Permanent Vegetation of Disturbed Areas
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PHASE IIPHASE II

• Site Mobilization of the East Site
– Support Facilities
– Access Roads
– Road Signage
– Boundary Surveying

• Initial Waste Classification Sampling

• Clearing of the East Site

• Soil Excavation and Loading Activities

• Post Excavation Sampling/Cleanup Confirmation

• Site Regrading

• Permanent Vegetation of Disturbed Areas

• Removal of Utilities and Support Facilities of Both Sites

• Final Demobilization



EQ Industrial Services, Inc.
Krejci Dump Site

Scope of Work
• EQIS shall implement a soil remediation plan to remediate 9 

Operating Units (OU) at two main locations along Hines 
Hill Road

• The two locations known as East and West Parcels equate to 
approximately 77,000 cubic yards of soil and debris 
requiring removal and disposal

• Once the soil/debris is removed, a certified laboratory shall 
analyze post excavation samples to ensure all excavations 
meet the DOI and ROD clean up criteria

• Once the analysis for a specific quadrant is reported, a third 
party consultant, along with the DOI representative, will 
accept or deny the cleanliness of the excavation



Scope of Work  - Continued

• Once an area is deemed clean the OU will be 
regraded and permanent vegetation planted

• If an area contains elevated chemical constituents 
further excavation and sampling will be required 
prior to final acceptance of the area for regrading
and final vegetation

• At the successful completion of all OU’s, EQIS 
shall demobilize all utilities and support 
structures/facilities and return the site to it’s 
original condition 



EQ Industrial Services, Inc.

Krejci Traffic Plan

• All trucks/vehicles entering both the East and West Sites will 
access the area from Hines Hill Road

• All loaded vehicles will travel east on to Hines Hill Road to 
Highway 8, Industrial Parkway

• From Industrial Parkway, the vehicles will continue either on 
Highway 8 or Route 80 (Ohio Turnpike) to their final 
destination

• EQIS shall have a flagman on Hines Hill Road throughout the 
work day to direct and maintain traffic patters at both site 
locations

• Appropriate road signs will be installed in both directions of 
Hines Hill Road to caution motorists of “Trucks Entering 
Highway” and “Construction Entrance Ahead”
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